

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PRED – RIAD – Nizamabad District – TFC – “BT Renewals to road from PWD road to Kamtam Village, Nandipet Mandal”–Revised administrative Sanction for Rs.26.70 lakhs –Accorded– Orders – Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (Progms.I) DEPARTMENT

G.O.Rt.No. 354

Dated: 20 - 03-2010

Read the following:-

- 1.G.O.Rt.No.557, PR&RD (Progms.I) Deptt., dt.12.12.2007.
- 2.From the CE,PR,(RIAD) Lr.No.AEE4/Dy.EE-11/RId/NZB/08-09,  
dt.21.8.2009.

&&&

In the reference 1<sup>st</sup> read above, orders were issued for according administrative sanction for certain roads including the work under reference ie., “BT Renewals to road from PWD road to Kamtam Village, Nandipet Mandal, Nizamabad District ”for an amount of Rs.22.50 lakhs under TFC Grant.

2. In the reference 2<sup>nd</sup> read above, the Chief Engineer,PR,RIAD, Hyderabad has reported that the above work was completed within agreement period and the estimated amount revised/excess amount involved is due to excess tender premium @ 3.95 % and also due to increase in length of road as per actual requirement. During execution, the villagers and public representatives requested to execute the road in the village portion also ie., by extending the road upto 3/220 Kms. Due to excess tender premium and increase in length of road, the cost of the work was increased to Rs. 26.70 lakhs as against the original administrative sanction amount of Rs. 22.50 lakhs.. The Chief Engineer, PR has therefore requested the Govt. for according Revised administrative sanction for the work “Providing BT Renewals to road from PWD road to Kamtam Village, Nandipet Mandal, Nizamabad District ” for an amount of Rs. 26.70 lakhs as against the original administrative Sanction amount of Rs. 22.50 lakhs..

3. Government after careful examination, hereby accord Revised Administrative Sanction for the work Providing “BT Renewals to road from PWD road to Kamtam Village, Nandipet Mandal, Nizamabad District ” for an amount of Rs. 26.70 lakhs as against the original sanctioned amount of Rs.22.50 lakhs under TFC Grant, subject to condition that additional amount of Rs. 4.20 lakhs shall be met from the grants allocated under TFC and also subject to general conditions/norms stipulated by the Government from time to time.

4. The Chief Engineer, Panchayat Raj, (TFC) NREGS,Hyderabad is requested to take necessary action in the matter accordingly.

: 2 :

5. This order issues with the concurrence of Finance Department Vide their U.O.No.21724.G/88/FC.I/09, dt.23.10.09.

6. A copy of this order is available on the internet and can be accessed at the address : <http://www.ap.gov.in/goir>

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Chief Engineer (PR),(TFC)NREGS, Hyderabad.  
The Superintending Engineer, PR,  
Nizamabad District  
The Asst..P.A.O., Nizamabad Dist.  
Copy to: Director of Accounts, Hyderabad.  
The Accountant General,A.P., Hyd.  
P.S. to Minister (Panchayat Raj)  
P.S. to Secy. to Govt.,PR dept.  
SC/SF

//Forwarded by Order //

SECTION OFFICER